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CCR No. 97-0359 Logged Date 3 / 2 0 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  C-HRD Requirements Validation and Cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs);
‘unverified’ for verification status (L4s); and ` approved ` for L4 status.   Data reflects RTM 14
March 1997 baseline.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator George Mellis (Signed)     George Mellis          3/21/97
Signature Date

Office Sys. Eng. Office Manager (Signed)    Edward J. Nicosia   3/21/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   Paul Fingerman      3/27/97
Signature Date

CM01OC96  ECS


